

Gantt Chart




Fig 01 : Gantt Chart for the Multifunctional Fireguard Bot

That image is a Gantt Chart for the **Multifunctional Fireguard Bot**.

Project Schedule Overview:

The chart visualizes the project timeline from Week 4 through Week 14 (February 2026 – May 2026). The project activities are listed on the left, and the duration of each activity is represented by the length of the blue horizontal bars.

Key Components

- **Tasks (Left Axis):** The specific project activities are listed vertically, in the order they are planned to be executed.

- Project Planning & Design
- Component Procurement
- Component Unit Testing
- Hardware Setup
- WiFi and Communication
- Line Following & Fire Detection
- Buzzer and Obstacle Detection

■ Full System Integration & Safety Testing

■ Documentation & Presentation

- **Timeline (Bottom Axis):** This shows the time scale in weeks (Week 4 to Week 14).
- **Task Duration/Schedule (Horizontal Bars):** Each blue bar shows when a task is scheduled to start and how long it is expected to take.

Interpretation of the Schedule

The diagonal progression of the bars indicates a sequential workflow, where most tasks only start once the preceding task is finished. This is common in projects, especially when one task is dependent on the completion of another (e.g., you cannot start "Hardware Setup" until "Component Procurement" is finished).

Examples of task timing:

- Project Planning & Design starts at Week 4 and finishes at Week 5.
- Component Procurement starts at Week 5 and finishes at Week 6.
- Component Unit Testing starts at Week 6 and finishes at Week 7.
- Hardware Setup starts at Week 7 and runs for half a week, finishing at Week 7.5.
- WiFi and Communication runs from Week 7.5 to Week 8.5.
- Line Following & Fire Detection runs from Week 8.5 to Week 10.5 (2 weeks).
- Buzzer and Obstacle Detection runs from Week 10.5 to Week 11.5.
- Full System Integration & Safety Testing runs from Week 11.5 to Week 13 (1.5 weeks).
- The final task, Documentation & Presentation, is scheduled for Week 13–14.

In summary, the chart provides a clear, visual roadmap for the entire Multifunctional Fireguard Bot project, detailing what needs to be done and when it will be done.